	(h) Comply with all the activities/requirements which fall within the scope of the Contractor in relation to the Evacuation Infrastructure (i) Re-routing of the Transmission Line at the Site, if required
Contract Price	Based on the Scope of Work, the amended contract price has been fixed at ***Rs.2989.08 crore*** (including GST). Components of the same is given below:

SN	Description	Rs. Crore
1	Supply of Solar Power Generating System	2092.36
2	Services / Works	896.72
	Total	**2989.08**

Payment Milestones

The agreed contract price shall be paid as per the following payment milestones:

SN	Milestone Description	% of Contract Value	Condition / Details
1	Advance	15.00%	Within 10 days of execution of Agreement
2	On Notice to Proceed and submission of Drawings	5.00%	Proportionately on NTP and submission of Drawings along with Proforma Invoice
3	On Cell ordering	13.00%	On placement of cell order on submission of Cell LOA/agreement along with Proforma Invoice
4	On dispatch of Cell	3.00%	Proportionately on dispatch of cell against Dispatch Clearance Certificate along with Proforma Invoice
5	Manufacturing of Module	30.00%	Proportionately through Cash or LC prior to commencement of agreed production schedule (*LC to be opened 30 days prior to production schedule)
6	On dispatch of Major Equipment (other than Module)	15.00%	Proportionately through Cash or LC on dispatch of material at site against Dispatch Clearance

				Certificate (*LC to be opened 30 days prior to agreed dispatch schedule)
	7	On receipt of Modules at site	3.00%	Proportionately on submission of Tax Invoice along with Material Receipt Certificate
	8	On receipt of Major Equipment (other than Module)	5.00%	Proportionately on submission of Tax Invoice along with Material Receipt Certificate
	9	Module Erection	4.00%	Proportionately on erection of Modules at site against Certificate of Erection along with Tax Invoice
	10	Equipment Erection (other than Module)	3.00%	Proportionately on erection of Equipment at site against Certificate of Erection along with Tax Invoice
	11	Plant Acceptance Completion	4.00%	On Plant Acceptance Certificate
	Total		**100.00%**	

Payment Terms	• Invoice Submission & Payment: Contractor shall submit an invoice along with Milestone Documents upon completion of each Payment Milestone; Owner will release undisputed amounts within 15 days or as per Sub-Contract timelines. • Disputed Amounts: Owner may dispute part of an invoice within 5 business days; undisputed portions are paid, and parties must resolve the dispute in good faith within 15 business days. Contractor must continue performance regardless of disputes. • Payment Cap & Adjustments: Owner will not pay more than the Contract Price except for mutually agreed changes due to Change in Law, Force Majeure, Owner's default, delays, variations, or additional costs arising from changes in land boundaries, which will be settled on actuals.
Delivery Schedule	Delivery Schedule as per the Contract is given below:

SN	Description	Delivery Date	Current Status as on 31-10-2025
1	Solar Modules	100% by Dec 24	250 MWp out of 840 MWp received

	2	Module Mounting Structure	100% by Nov 24	70% received
	3	Solar Inverters	100% by Dec 24	100% received
	4	Inverter Transformers	100% by Dec 24	26 nos. received
	5	Aux Transformers	100% by Dec 24	NA
	6	HT/LT Switchgear and DC system	100% by Feb 25	NA
	7	HT/LT/DC/Communication Cables	100% by Feb 25	NA
	8	String Combiner Box	100% by Feb 25	2820 nos. received
	9	Balance Electrical Supplies	100% by Feb 25	NA
Punch Lists	List of outstanding Scope of Work items remaining after Project Commissioning that are not essential for operation, but must be completed by the Contractor. Excludes items that could prevent safe and continuous operation of the Project.			
Obligations of Contractor	General Obligations: • Full Project Responsibility: Contractor shall execute the entire Scope of Work—including supply, civil and electrical works, erection, and commissioning—per the agreement, technical specifications, and applicable laws. • Use of Skilled Personnel: Contractor must engage qualified subcontractors, vendors, and staff, remaining responsible for their actions at the site. • Consents, Approvals & Site Due Diligence: Contractor must obtain all required approvals, conduct its own site review, and ensure the project is fit for purpose, with reasonable assistance from the Owner if needed. • Safety & Defect Liability: Contractor is responsible for safe construction methods and must promptly rectify any defects during the Defect Liability Period at its own cost. Supply of Equipment • Supply, Delivery & Handling: Contractor shall provide new, defect-free equipment and accessories, handling packing, transportation, unloading, storage, and care at the project site. • Defects & Supervision: Contractor must supervise unloading and promptly rectify or replace any defective equipment to meet performance guarantees during the Defects Liability Period. Supply of Modules • Module Quality & Compliance: Contractor shall supply new, unused, defect-free modules that meet IEC/BIS standards, Good Industry Practices, quality standards in the Module Supply Agreement, and are sourced from MNRE-approved manufacturers, free from any encumbrances.			

	• Identification & Coordination: Modules must have RFID tags as required, and the Contractor shall coordinate with subcontractors for delivery, testing, and support. Design & Engineering • Contractor shall provide detailed design and engineering services—including drawings, plans, equipment selection, and documentation—ensuring compliance with laws, technical specifications, Good Industry Practices, and HSE requirements, and submit all documents to the Owner for review and approval before commencing work. Construction and Project Execution • Contractor shall perform all works to ensure project commissioning by the scheduled date, including procurement of materials, site preparation, road strengthening, design and installation of SCADA and module layouts, construction, testing, and commissioning of all equipment, and provide adequate storage for equipment and modules on-site. Site Security & Approvals: • Contractor shall provide adequate site security, erect boundary fencing, and obtain all necessary consents and approvals, with Owner assistance for documentation and fees. Contractor's Equipment: • Contractor must ensure all equipment is safe, fit-for-purpose, properly maintained, bear risk of loss/damage, and promptly rectify any non-compliance. Obligations with respect to Works: • Inspection & Onsite Office: Owner may inspect the Works anytime with prior notice, and the Contractor must promptly rectify non-conforming works; Contractor must maintain a fully functional onsite office and provide workspace for the Owner's Representative. • Ownership & IP: All designs, drawings, documents, and outputs produced under the Project (Works Product) belong to the Owner, while Contractor Property remains with the Contractor. Contractor must grant the Owner a royalty-free, perpetual license to use any Contractor Property or equipment IP necessary for operating and maintaining the Project. • Site Access & Cooperation: Access to the Project Site is limited to authorized personnel (Contractor, subcontractors, Owner, lenders, PDAs, government authorities), and the Contractor must cooperate with all inspections and tests.

Owner's Responsibilities	• Support & Cooperation: Owner shall provide reasonable assistance, information, authorizations, site access, and attend meetings with authorities as needed to facilitate Contractor's performance. • Payments & Fees: Owner shall pay the Contract Price, statutory charges, government fees, and costs of mandatory/commissioning spares (over and above the Contract Price) as per actuals. • Project Approvals & Transmission Works: Owner is responsible for obtaining all Owner Approvals, assisting with Contractor's Consents, completing Transmission Line and Bay Extension works on schedule, and entering into wheeling/banking agreements. • Document Review & Permits: Owner shall review and approve Contractor's documents, designs, and drawings within specified timelines, including approvals from third-party consultants; Contractor must ensure Transmission Line readiness and obtain necessary permits before commissioning.
Owner's Engineer	• Appointment & Delegation: Owner may appoint an Owner's Engineer to perform review, inspection, certification, approvals, and other delegated responsibilities, who may further delegate authority to representatives. • Effect & Contractor Responsibility: Acts by the Owner's Engineer have the same effect as the Owner's, but do not relieve the Contractor of responsibility for errors, omissions, or non-compliances; failure to disapprove does not imply approval. • Limits & Notifications: Owner's Engineer cannot amend or vary the Agreement; Owner will notify the Contractor of their details and any changes.
Project Schedule	• Review & Updates: Owner may review the progress of Supplies and Works against the Project Schedule and request revised schedules to reflect actual progress or inconsistencies. • Extension of Schedule: Owner can extend the Project Schedule or postpone milestones by giving reasonable notice; additional costs due to such adjustments will be mutually agreed. • Contractor Responsibility: If progress is insufficient or behind schedule, the Contractor must submit a revised program and take all necessary actions, at its own cost, to meet the Project Schedule. • Weekly Progress Reports: Contractor must submit detailed weekly progress reports on Supplies and Works, showing

	activity-wise completion against the Project Schedule and highlighting any delays. • Action on Delays: If activities fall behind schedule, the Contractor must follow the regulations and take necessary actions to get back on track. • Progress Meetings: Parties will hold regular progress meetings (monthly or as agreed) at the Site or via video conference; attendance costs for the Contractor are included in the Contract Price, and meeting records will be shared with attendees.
Delivery Schedule (Annexure-5)	The schedule for supply of Major Equipment schedule as below shall be updated and mutually agreed later to suit the agreed commissioning schedule of the project.
Defect Liability Period	24 months from the Project Commissioning date, or as specified under the Sub-Contracts
Work Completion and Commissioning	• Completion of Works: Contractor shall complete and commission the Project in line with the Project Schedule, Technical Specifications, Good Industry Practices, Consents and Approvals, Applicable Laws, and Agreement terms. • Commissioning Responsibility: Contractor must perform commissioning in compliance with Technical Specifications, Applicable Laws, and the Agreement. • Criteria for Successful Commissioning: Project is deemed successfully commissioned once approval from the Chief Electrical Inspector is obtained, the charging code from the load dispatch center is received, and Transmission Line and Bay Extension Works (with necessary permits) are in place.
Punch List Items	• Identification: Owner identifies all outstanding Punch List Items after inspections and notifies the Contractor in writing, block-wise. • Completion & Certification: Contractor must complete all Punch List Items before Take Over and issue a Punch List Completion Certificate to the Owner. • Verification & Rectification: Owner reviews the completion within 7 days, endorses if complete, or rejects with notice; Contractor must rectify any remaining issues and reissue the certificate until approved.
Plant Acceptance Tests & Performance Ratio	• Plant Acceptance Tests: Contractor must successfully complete tests (including Guaranteed PR and RCA report) as per the agreement before issuance of the Plant Acceptance Certificate. • Performance Liquidated Damages: If Guaranteed PR is not met, Contractor pays liquidated damages based on actual generation

	loss, with total liability capped at 7.5% of the Contract Price (excluding Module Price) or Sub-Contract obligations.
O&M Period	O&M contract shall start immediately upon completion of Performance Acceptance Test
Take-Over	• Conditions for Take Over: Owner will take over the Project after commissioning, Plant Acceptance Certificate issuance, completion of Punch List Items, submission of all required documents, manuals, As-Built records, removal of surplus materials, and assignment/novation of Subcontractor and OEM agreements. • Take Over Certificate: Owner issues the Take Over Certificate once conditions are met; if the Owner fails to issue or reject within 30 days, it is deemed issued automatically. • Handover & Risk Transfer: Upon Take Over, the Contractor hands over the Project, and all risks related to the Project, Modules, and Equipment pass to the Owner; title transfer of Equipment, and Materials.
Letter of Credit for Payment	• LC for Works and Equipment: Owner will make payments for delivered Equipment and completed Works through an irrevocable LC with a 30-day usance period, opened in favour of the Contractor; all associated bank charges are borne by the Owner. LCs may be transferable subject to lender approval, or direct LCs to equipment suppliers may be issued if required. • LC Value & Conditions: LC amounts will follow Annexure [9] (Billing Breakup & Payment Schedule) and must be unconditional, irrevocable, and issued by a mutually acceptable scheduled commercial bank. • LC for Modules: Owner will provide an irrevocable, non-transferable LC within 30 days of the Effective Date, payable at sight from the bill of lading date, to facilitate shipment of Modules as per the Project Delivery Schedule; the Contractor will notify the Owner of the required LC amount.
Delayed Payments	If undisputed payments are delayed beyond the agreed period, the affected Party can suspend its obligations and, after 30 days, claim interest at SBI MCLR plus 300 basis points, unless no default interest is payable under the corresponding Sub-Contracts.
Corporate Guarantee for Advances & Performances	The Owner will make an advance payment of 15% of the Contract Price upon the Contractor providing an unconditional, irrevocable Corporate Guarantee of the same amount. This guarantee remains valid through the Defect Liability Period and must be extended if Commissioning is delayed for reasons not attributable to the Owner, corresponding to the revised Commissioning date.

<table>
<tr><td>OEM Warranty Period</td><td>Warranty Period for major equipment shall be as follows:

<table><tr><th>Equipment</th><th>Warranty Period</th></tr><tr><td>Module</td><td>12 years Product Warranty & 30 years Performance Warranty</td></tr><tr><td>Inverter</td><td>5 years</td></tr><tr><td>Transformers</td><td>2 years</td></tr><tr><td>Structure</td><td>5 years</td></tr><tr><td>All other electrical items</td><td>2 years</td></tr></table></td></tr>
<tr><td>Defect Rectification</td><td><ul><li>Contractor's Obligation: Upon receiving a Defect Notice, the Contractor must promptly inspect and repair, replace, or rectify the defect, ensuring minimal disruption, with repaired/replaced parts covered under the original warranty.</li><li>Owner's Right: If the Contractor doesn't start within 72 hours (or agreed period), the Owner may fix the defect at the Contractor's cost, based on documented market-rate expenses.</li></ul></td></tr>
<tr><td>Defective Modules</td><td><ul><li>Contractor's Obligation: Contractor must promptly inspect, repair, replace, or rectify any defective Modules notified by the Owner during the Warranty Period, ensuring minimal disruption, and must deliver replacement/add-on Modules at their own cost if tests or inspections show defects.</li><li>Owner's Rights & Compensation: Modules found defective at delivery follow Clause 8.5 rejection procedure, and any insurance proceeds or compensation received by the Contractor for defective Modules must be passed on to the Owner.</li></ul></td></tr>
<tr><td>Liquidated Damages</td><td><ul><li>Delay Liability: Contractor pays 0.5% of Contract Price per week for delays in Project Commissioning beyond Scheduled Date + 25 days (grace), with caps depending on whether delay is due to Modules, Works, or both.</li><li>Payment & TDS: Owner invoices Delay LD, Contractor pays within 15 business days, subject to TDS; Owner can withhold amounts if payment is delayed.</li><li>Nature & Limit: Delay LD is a pre-estimate of loss, not a penalty; payment does not affect Owner's right to terminate or claim other remedies; liability is limited to amounts recoverable under Sub-Contracts for similar delays.</li></ul></td></tr>
<tr><td>Term & Termination</td><td><ul><li>Agreement Term: Valid from Execution Date until the end of the Defect Liability Period.</li><li>Termination for Default:</li></ul></td></tr>
</table>

	1. Contractor Default: Owner can terminate if Contractor abandons work, breaches obligations, becomes insolvent, or violates Sub-Contracts/anti-bribery laws. 2. Owner Default: Contractor can terminate if Owner breaches obligations, warranties, or becomes insolvent. 3. Cure periods of 30 days apply before termination. • Consequences of Termination: 1. Non-defaulting Party pays amounts due to Subcontractors. 2. Contractor must stop work, vacate site, remove equipment, and may assign Sub-Contract rights/warranties to Owner. • Force Majeure: Either Party may terminate for prolonged Force Majeure; payments follow Sub-Contracts. • Payment Limitation: Termination payments are limited to Sub-Contract amounts; any amounts received from Subcontractors must be passed to the Owner.

Source: Original and Amended EPC Contract

Our Comments:

- *Terms of the EPC Contract are in line with the Industry Standards.*

6.1.2 Shared Infra and Evacuation Sharing Agreement

Power Evacuation for the project will be done on Shared Common Infrastructure basis, wherein the Common Evacuation Infrastructure is being developed by Serentica Renewables India Private Limited. The company has executed a Shared Infra and Evacuation Sharing Agreement (SIESA) with ***Serentica Renewables India Private Limited*** on 16th August'2024 as amended on 03rd January'2025 at a price of ***Rs.128.94 crore (excluding GST)***.

Brief snapshot of the Shared Infra and Evacuation Sharing Agreement is given below:

Table 38: Key Terms of Shared Infra Agreement for the Project

Particulars	Details
Nature of Agreement	***Shared Infra and Evacuation Sharing Agreement***
Parties to the Agreement	Serentica Renewables India 9 Private Limited (Provider) Serentica Renewables India Private Limited (Contractor) Serentica Renewables India 8 Private Limited (User 1) Serentica Renewables India 5 Private Limited (User 2) Serentica Renewables India 19 Private Limited (User 3)
Date of Agreement	16th August'2024 as amended by 03rd January'2025
Solar Park Assets	Following Solar Park Assets are being developed:

	(a) Transmission Line (b) Evacuation Infrastructure (c) Associated Civil Works (d) Site
Electrical Works	Means the design, supply, engineering, fabrication, construction, reception, installation, start-up, testing and related services in respect of the Evacuation Infrastructure and Transmission Line required to be undertaken by the Contractor.
Erection	Means the stage in the Works when the Evacuation Infrastructure and Transmission Line has been mechanically and structurally completed by the Contractor, including civil infrastructure, in accordance with the requirements of this Addendum and is ready for Commissioning
Evacuation Infrastructure	Means the 400/33 KV Pooling Substation (Solar Park PSS) at the Provider's Project end, to be constructed by the Contractor, including: two transformer bays, two-line bays, two tie-bays, 33 KV feeders and power transformers in accordance with the Detailed Scope & Technical Specifications (Annexure 2) and Applicable Law.
Transmission Line & Evacuation Infrastructure Works	Means the procurement of equipment, components, supplies, and other goods by the Contractor required for constructing the Evacuation Infrastructure and Transmission Line (including related infrastructure for connection to the Transmission Point) for safe and proper operation of the Provider and Users' Projects, in compliance with Applicable Laws, Permits, and applicable Utility/CEA requirements.
Transmission Line	Transmission Line means the 400 kV S/C transmission line on D/C towers (along with RoW) erected and installed by the Contractor for inter-connection and transfer of 900 MW power from Evacuation Infrastructure to the Transmission Point.
Transmission Point	Means Fatehgarh-3 grid-connected substation of CTU Transmission System.
Obligation of Provider	• Solar Park Assets will be jointly held by the Provider and Users based on their project capacity. • The Provider shall develop and operate the Solar Park Assets as per CERC regulations and other applicable guidelines.

	• The Provider must complete and hand over ready-to-use Solar Park Assets by 30th June 2025. • The Provider shall avoid any activity that negatively impacts the Users' projects and maintain operations as per Good Industry Practice. • The Provider shall share copies of approvals, consents, and permits with Users and allow inspection when required. • The Provider must maintain at least 99.2% annual availability of the Solar Park Assets at all times. If availability falls below this and affects the Users' Projects, the Provider will pay damages of 0.5% of the Contract Price per 1% drop, capped at 7.5%, payable within 30 days. • The Provider must obtain and comply with all government and statutory approvals (Sections 68 & 164 of the Electricity Act, PTCC, CEA, etc.). • Users will support the Provider in securing or modifying required approvals. • Scanned or photocopies of approvals may be shared upon formal written request by the Users. • The Provider shall supply monthly SCADA input/output data from the Solar Park PSS and CTU substation to the Users.
Obligation of Contractor	• Design, construct, and develop the Solar Park Assets, including Evacuation Infrastructure, Transmission Line works, electrical works, and erection for power evacuation and Applicable Laws, by the Commencement Date. • Inform the Provider upon completion of the works. • Make Evacuation Infrastructure and Transmission Line available (including bay extensions) for operation of the Provider's and Users' Projects. • Obtain all necessary Permits, at least 10 days prior to the Chief Electrical Inspector's inspection for commissioning. • Conduct a load flow study for the Evacuation Infrastructure and submit the report to the Provider. • Re-route Transmission Lines at the Site, if required. • Comply with all other activities and requirements within the Contractor's scope related to the Evacuation Infrastructure.

<table>
<tr><td>Cost as per Agreement</td><td>The Total Associated Cost towards Shared Infra & Evacuation Sharing Agreement is Rs.154.21 crore (including Duties and Taxes but excluding GST). Bifurcation of the same is given below:
<table>
<tr><th>Entity</th><th>Capacity (AC)</th><th>Rs. Crore</th></tr>
<tr><td>Provider (SRIPL9)</td><td>600</td><td>128.94</td></tr>
<tr><td>User 1 (SRIPL8)</td><td>200</td><td>12.56</td></tr>
<tr><td>User 2 (SRIPL5)</td><td>41</td><td>5.98</td></tr>
<tr><td>User 3 (SRIPL19)</td><td>59</td><td>6.73</td></tr>
<tr><td>Total</td><td>900</td><td>154.21</td></tr>
</table></td></tr>
<tr><td>Payment Terms</td><td>
<table>
<tr><th>SN</th><th>Milestone Description</th><th>% of Contract Value</th><th>Detail Condition Description</th></tr>
<tr><td>1</td><td>Advance</td><td>15.00%</td><td>Within 10 days of execution of this Agreement and submission of Proforma Invoice</td></tr>
<tr><td>2</td><td>On Notice to Proceed and submission of Drawings</td><td>5.00%</td><td>Proportionately on Notice to Proceed and submission of Drawings along with Proforma Invoice</td></tr>
<tr><td>3</td><td>On Ordering of Conductor, OPGW & Tower Material</td><td>15.00%</td><td>On placement of order and submission of LOA/agreement along with Proforma Invoice</td></tr>
<tr><td>4</td><td>On dispatch of Conductor, OPGW & Tower Material</td><td>10.00%</td><td>Proportionately on dispatch of Conductor & OPGW against Dispatch Clearance Certificate along with Proforma Invoice</td></tr>
<tr><td>5</td><td>On Receipt of Conductor, OPGW & Tower Material at Site</td><td>5.00%</td><td>Proportionately on submission of Tax invoice along material receipt certificate</td></tr>
</table></td></tr>
</table>

	6	On Completion of Foundation for EHV TL	5.00%	Proportionately on completion of Foundation and submission of Tax Invoice
	7	On Completion of Stringing for EHV TL	5.00%	Proportionately on completion of Stringing and submission of Tax Invoice
	8	On Ordering of Power Transformers and Other Major Equipment's	20.00%	On placement of order and submission of LOA/agreement along with Proforma Invoice
	9	On dispatch of Power Transformers and Other Major Equipment's	10.00%	Proportionately on dispatch of Transformers against Dispatch Clearance Certificate along with Proforma Invoice
	10	On Receipts of Power Transformers and Other Major Equipment's	3.00%	Proportionately on submission of Tax invoice along material receipt certificate
	11	On Completion of Foundation for Plant Switchyard	3.00%	Proportionately on completion of Foundation and submission of Tax Invoice
	12	Plant Acceptance Completion	4.00%	On Plant Acceptance Certificate
	Total		**100.00%**	
Obligation of User	• Each User shall pay the Contractor Fee and the Provider's O&M Fee as per agreement. • Users shall bear all costs and expenses related to setting up, commissioning, operating, and maintaining their			

	projects, including the dedicated transmission line (DTL) from their project to the Solar Park PSS. • Users must obtain and maintain all required Government Approvals for their projects and share copies with the Provider when needed. • Users and their personnel cannot access the Site without written approval from the Provider and must avoid any activity that causes nuisance, disruption, or damage to the Solar Park Assets. • Users shall provide shutdown of their bay in the Solar Park Assets for maintenance when given at least 5 days' written notice by the Provider. • Users must operate and maintain their projects and use the Solar Park Assets with due skill, care, and Good Industry Practice. • Users shall secure and maintain all necessary right of way and access to the Site for their projects and DTL. • Users shall give 15 Business Days' written notice before connecting or synchronizing their projects with the Solar Park Assets. • Users must ensure that the availability and functioning of Solar Park Assets are not affected during installation, maintenance, or repair of their projects or DTL. • Users shall give 15 days' prior written notice before carrying out preventive maintenance or other work and ensure it does not impact electricity evacuation from the Provider's Project. • Users shall cooperate with the Provider and other authorized users of the Solar Park Assets and provide reasonable support when required.
General Obligations	• The Parties will hold monthly meetings to review progress. • The Provider will share a monthly status report on Solar Park Assets. • The Provider bears repair costs for damages not caused by Users. • Users reimburse repair costs for damages caused by them, excluding normal wear and tear. • Both Parties must maintain adequate insurance coverage. • The Provider may assign or transfer unused assets with prior notice, ensuring Users' rights remain unaffected.

	• Users may assign their rights to their financing parties. • The Provider, as lead generator, must comply with CERC, DSM, and ISTS regulations. • Users shall share applicable charges proportionate to their project capacity and for events attributable to them.
O&M Obligations	• The Provider shall perform operation and maintenance of the Solar Park Assets directly or through third parties/affiliates. • The Users shall promptly pay the Provider's O&M Fees as per agreement. • All statutory charges or levies (by government, DISCOMs, transmission companies, or local bodies) shall be shared among Users in proportion to capacity utilization as per applicable laws. • Users may raise claims with the Provider for any loss or damage caused by third-party users of the Solar Park Assets. • The Provider shall seek and transfer any indemnification amount received from such third-party users to the affected Users. • Users shall indemnify the Provider or other third-party users for any direct loss or damage arising from their own actions or omissions.

Termination/Suspension	• Users may terminate the Agreement by giving 30 Business Days' prior notice if the Provider or Contractor materially breaches obligations and fails to remedy within 30 days, or upon insolvency of the Provider/Contractor. • In case of Contractor's default (not Provider's fault), the Provider shall ensure payment of a termination fee to Users for actual costs incurred. • If the Provider abandons or sells the Solar Park Assets, Users have a right of first refusal to acquire ownership or operate the Assets, and any third-party buyer must sign a deed of adherence to protect Users' rights. • Provider may suspend or terminate the Agreement if Users delay payments beyond 120 Business Days, materially breach obligations not remedied within 30 days, or become insolvent. • Upon termination for Users' default, Users must pay a termination fee to the Provider for actual costs incurred. • If Users abandon or sell their Projects, the Provider has a right of first refusal, and any third-party transferee must sign a deed of adherence to protect the Provider's rights. • Post-termination, Users must remove/disconnect Projects within 60 days (during non-generating hours) and handover all Provider-related information, documents, and materials within 5 days. • Termination does not affect accrued rights or liabilities, and Parties retain all legal rights and remedies, including claims for damages or specific performance.

6.1.3 Module Supply Agreement

To secure supply of Solar PV Modules, Serentica Renewables India Private Limited (SRIPL) has executed a Module Supply Agreement (MSA) with Waaree Energies Limited (WAL) on 10th May'2024 for supply of ***900 MWdc*** of Solar PV Modules at a contract price of ***USD 170.91 Million***.

Waaree Energies Limited (WAL) was founded in 1990 and is headquartered in Mumbai. WAL is one of India's largest Solar Module Manufacturer, with an aggregate installed

capacity of 15.10 GW. Manufacturing facilities of WAL are located in Chikli, Surat, Tumb in Nandigram, Gujarat and Noida. Further, WAL also operates a 5.40 GW Cell Manufacturing facility in Gujarat and a 1.60 GW Module Manufacturing facility in the USA.

Some of the major clientele served by WAL include BHEL, AMP Energy, Piramal, Suzlon, Adani, Aditya Birla Group, etc.

CARE Ratings have provided a Long-term rating of CARE A+; Stable to Waaree Energies Limited vide their rating dated 19th March'2025.

A brief snapshot of the Key Terms of the Module Supply Agreement is given below:

Table 39: Key Terms of the Module Supply Agreement (MSA)

Particulars	**Details**
Nature of Agreement	***Module Supply Agreement***
Parties to the Agreement	Serentica Renewables India Private Limited ('SRIPL' or 'Buyer') Waaree Energies Limited ('WAL' or 'Supplier')
Date of Agreement	10th May'2024
Effective Date of Agreement	10th May'2024
Scope of Supply	The Supplier agrees to sell to the Buyer and the Buyer agrees to purchase from the Supplier, Modules with the characteristics and specifications as set out in this Agreement for the corresponding prices and in the corresponding quantities aggregating to a total capacity of 900 MWdc on FOR basis, to Site, subject to the terms of this Agreement and in compliance with the Delivery Schedule. The Supplier will provide Spare Modules equal to 0.10% of the total modules ordered, matching the specifications as stated in this Agreement. These spares will be delivered with the final shipment and will meet all requirements applicable to regular modules. Their cost is already included in the Contract Price, and no extra payment is required from the Buyer. *Note: As against the Contracted Capacity of 900 MWdc, the project is being set up for 840 MWdc.*
Solar Cells	The Supplier will source or procure solar cells on behalf of the Buyer as per mutually agreed technical criteria, subject to the Buyer's approval of QAP, EL/visual criteria, and vendor list. The Supplier must earmark and store approved cells in the Buyer's

<table>
<tr><th>Particulars</th><th>Details</th></tr>
<tr><td></td><td>name, ensure only these are used for module production, and conduct joint inspection with the Buyer before dispatch. Any delay due to pending Buyer approvals will not be attributable to the Supplier. The contract price already includes variable cell pricing, and any breach of these conditions will constitute a material breach under the Agreement.</td></tr>
<tr><td>Contract Price</td><td>Basis the above Scope of Supply, total contract price has been fixed at USD 17,09,10,000 excluding GST (USD 170.91 Million). Breakup of the Contract Price is given below:
<table>
<tr><th>Particulars</th><th>Qty. (Wp)</th><th>USD/Wp</th><th>Total Price (USD)</th></tr>
<tr><td>TOPcon Bifacial G 12 Solar Cell (Variable Basis) delivered at Waaree Factory</td><td>90,00,00,000</td><td>0.0696</td><td>6,26,40,000</td></tr>
<tr><td>BOS Module (Fixed Basis) including Third Party Insurance and Freight till site (Fatehgarh Rajasthan)</td><td>90,00,00,000</td><td>0.1203</td><td>10,82,70,000</td></tr>
<tr><td>Total</td><td>90,00,00,000</td><td>0.1899</td><td>17,09,10,000 (i.e., USD 170.91 Million)</td></tr>
</table></td></tr>
<tr><td>Payment Terms</td><td>The agreement payment terms basis the above Contract Price is given below:
<table>
<tr><th>Particulars</th><th>%age of Contract Price</th></tr>
<tr><td>As Advance Amount within 7 days of submission of Corporate Guarantee by the Supplier equivalent to the said advance amount</td><td>28.00%</td></tr>
<tr><td>As Advance Amount within 90 days of submission of Corporate Guarantee or as may be mutually agreed between the parties</td><td>7.00%</td></tr>
<tr><td>Balance Payment including Taxes to be made by the Buyer by issuing irrevocable LC of 30 days, which shall be opened 30 days prior to commencement of agreed production schedule (in tranches) or as mutually agreed between the Parties</td><td>65.00%</td></tr>
</table></td></tr>
</table>

Particulars	Details	
	Total	**100.00%**
Designated Delivery Point	Fatehgarh, Jaisalmer, Rajasthan	
Manufacturing Facility	The Supplier shall supply Modules from the manufacturing facility of Supplier or its affiliates audited and approved in writing by Buyer. However, in case of an emergency, a written approval shall be obtained from the Buyer, for providing the Materials either from other manufacturing facilities of the Supplier. In the event of a change in the Manufacturing Facility of the Supplier, the Buyer shall be entitled (but not obligated) to audit and approve any other facility; and the entire cost in this regard (including travelling, boarding and lodging) shall be borne by Supplier. Additionally, in the event of a change in the Manufacturing Facility, for the purposes of facilitating the auditing of such other facility by the Buyer for its final approval, the Supplier shall give minimum advance notice of 3 (three) weeks to the Buyer.	
Inspection Rights	**Buyers Right to Inspect:** The Buyer (or its Authorized Representative) shall have the right to carry out inspections and call for any additional performance and other applicable tests in accordance with the quality assurance procedures ("QAP"), in accordance with this agreement. **Supplier Testing and Factory Inspection:** The Supplier must provide the Buyer with a detailed Production Plan—including manufacturing timelines and testing schedules—at least 30 days before production begins. The Buyer has the right to review this plan, request changes, and receive updates whenever the Supplier makes any modifications. The Supplier must also specify the exact Production Period, and any changes to these dates must be communicated within 5 business days. During production, the Supplier must perform all routine tests as per the mutually approved Quality Assurance Plan (QAP) and industry standards. The Buyer, its Authorized Representatives, or a third-party Inspection Agency (such as STS, CEA, or TUV) may conduct Factory Inspections at any time during the Production Period, at the Buyer's cost. These inspections include incoming	

Particulars	Details
	component audits, in-process checks, electrical testing (IV/EL), and final inspections. The Supplier must make available all relevant documents—bill of materials, test reports, in-process inspection data, and IEC/type-test certificates—and must conduct EL and IV testing in the presence of the Buyer's team. If any defects or deviations from specifications are identified, the Supplier is obligated to immediately rectify them in accordance with the QAP. Importantly, inspection or non-inspection by the Buyer does not limit the Supplier's obligations, warranties, or liability. Only modules manufactured after the Agreement's Effective Date will be accepted.
Suppliers Responsibilities	Following are the Suppliers Responsibilities as per the Agreement: • the packing of the Modules in a manner suitable for safe delivery of the Modules at the Desigated Delivery Point and in the case of the replacement Modules at the Site. The Supplier shall be liable for all Losses on account of any damage to the Modules arising as the result of inadequate or improper packing; • sending a notice to the Buyer setting forth the following information concerning the Lot: (i) a description of the items contained in such Lot; (ii) the date of dispatch; (iii) the estimated date of arrival to the Designated Delivery Point; (iv) the value of the shipment; (v) the approximate weight and volume (gross and net); (vi) the details of the transporter; and (ix) the number of the invoices and vehicles at least 2 (two) Business Days prior to the embarkation of the Modules, or the Replacement Modules, to the Designated Delivery Point or the Site (as the case may be). • taking all necessary actions and paying all transportation and related logistics costs in connection with the dispatch of the Modules via standard ground transport from its manufacturing facility to the Designated Delivery Point, on basis of the incoterms agreed herein all in compliance with Applicable Law and Prudent Utility Practices; • procuring at its sole cost and expense, all requisite insurance in accordance with the terms of this Agreement which provides adequate coverage in respect of the Modules (including the Replacement Modules), from its manufacturing facility in

Particulars	Details
	Gujarat till Designated Delivery Point or the Site (as the case may be). • any demurrage or similar delay charges and fees payable in respect of the Lot of the Modules (other than the replacement Modules) after the Free Use Period, due to reasons which are solely attributable to the Supplier, and any demurrage or similar delay charges and fees payable in respect of the shipment of any replacement Modules, due to reasons which are solely and directly attributable to the Supplier; • ensuring that: (i) the Modules (other than the replacement Modules) are delivered only to the Designated Delivery Point; and (ii) the replacement Modules are delivered only to the Site; • providing all reasonable assistance to the Buyer in the discharge of its obligations under this Agreement and performing all other activities required for the Delivery of the Modules in accordance with the terms of this Agreement at no additional cost to the Buyer;
Buyers Responsibilities	Following is the Buyers Responsibilities as per the Agreement: In connection with the Delivery of each Lot of Modules, the Buyer shall be responsible for paying all applicable Taxes imposed on the purchase of the Modules (other than on the replacement Modules) by a Governmental Authority in India and timely issuance of Dispatch Clearance Certificate pursuant to this Agreement.
Delayed Delivery	In case the Modules are not delivered within the scheduled Delivery Date, then for each week (or part thereof) of delay, the Supplier shall pay liquidated damages @0.50% of the Contract Price per week. The delay damages shall not exceed more than 5% of the Contract Price.
Transfer of Warranty	The supplier agrees and consents that the warranties provided shall be transferred to the Buyer immediately upon delivery of Modules at Site, subject to that the Supplier has received the full Contract Price.
Force Majeure	Following are the Force Majeure events as per this agreement: • War, invasion, armed conflict or act of foreign enemy. • Revolution, riot, insurrection or other civil commotion, act of terrorism or sabotage. • Nuclear explosion, radioactive, chemical radiation.

Particulars	Details
	• Strike or working to rule, etc. • Lightning, fire, earthquake, unprecedented rains, cloud bursts, etc. • Explosion. • Epidemic, pandemic, plague. • Major accident or breakdown. • Event or circumstances of a nature analogous to any events set forth.
Event of Default or Termination	Following are the Suppliers Event of Default: • Supplier abandons or repudiates the performances of its obligations herein for a continuous period of more than 30 days. • Delay in Delivery of the Modules such that the delay damages payable by the supplier for such damage exceeds the cap of damages. • Supplier assigns or novates this agreement. • Failure of the supplier to initiate performance of its obligations within 30 days in accordance with the timelines set. • Fails to provide or maintain the Corporate Guarantee. • Becomes insolvent. • Is in breach of its representation and warranties. • Breach of its obligations with respect to compliance with Anti-Bribery and Corruption Laws. • Delays in the delivery of modules such that the delay damages payable by the supplier for such continuing delay exceed the cap as set out. Following are the Buyers Event of Default: • Non-fulfilment of payment obligations for a continuous period of 30 days. • Buyer becomes insolvent. • Is in breach of any of its representations and or warranties. • Assigns or novate or attempts to assigns or novate this agreement. • Breach on part of the buyer under this agreement which is not rectified or cured within a 30 days period.
Termination	If either Party defaults, the non-defaulting Party must issue a Notice of Default describing the breach, after which both Parties will attempt to resolve it. If the defaulting Party fails to cure the breach

Particulars	Details
	within 30 days of receiving the notice, the non-defaulting Party has the right to terminate the Agreement.
Assignment	Neither Party may assign or transfer its rights or obligations under the Agreement without the other Party's written consent. However, the Buyer may freely assign or novate the Agreement—including rights such as the Module Warranty—to its affiliates, lenders, investors, or a buyer of the Project, provided pro-rata contract payments are made. Any assignment made in violation of this clause will be invalid.

Our Comments:

- *Waaree Energies Limited is a reputed player in the Solar PV Module manufacturing industry having been in the sector for more than 2 decades.*
- *Terms of the Module Supply Agreement are in line with Industry Standards.*

6.2 Project Implementation Schedule

The project's successful and timely completion can be attributed to:

- Acquisition of adequate land for setting up the project.
- Arrangement of proper finance for the project.
- Finalization of layout for the proposed plant.
- Design of utilities and services.
- Arrangement of the requisite statutory approvals.
- Recruitment of personals.

The project implementation schedule has been drawn to maintain a strict time schedule:

Table 40: Project Implementation Schedule

Nature of Activity	Start Date	End Date
Land Acquisition	Already Started	December-2025
Ordering	Already Completed	
Piling Work	Already Started	March-2026
Module Mounting Structure	Already Started	May-2026
Module Delivery	Already Started	April-2026
Module Installation	Already Started	June-2026
Pooling Sub-Station Readiness	Already Started	December-2025
Pooling Sub-Station Commissioning	January-2026	
Transmission Line Readiness	Already Started	January-2026
Transmission Line Commissioning	January-2026	

Nature of Activity	Start Date	End Date
Project Trial Run and Commissioning	January-2026	June-2026
SCOD	***30th June'2026***	

Our Comments:

- *The project at present is in its advance stages of Implementation.*
- *Almost entire land required for setting up the project is in possession of the Company, with balance land envisaged to be acquired by December'2025.*
- *Ordering for all the Items have been completed with deliveries and installation work in progress.*
- *Augmentation Infrastructure being developed by Power Grid Corporation of India Limited (PGCIL) will be completed by August'2026, thus, the Company has sufficient to complete and commission the project.*
- *SCOD for the project was originally envisaged as 30th June'2025. REC Limited (existing lender) have vide their Letter No. REC/CO/REN/2025-26/ SRI9PL/92, dated 29-09-2025 have extended the SCOD to 30th June'2026.*
- *Vedanta Limited has provided an extension to the Scheduled Commercial Date of the project till 22nd August'2026.*
- *The final COD may be documented at the time of Financial Closure.*
- *Lender(s) to the project may appoint Lenders Independent Engineer to monitor the progress of the project.*

6.3 Status of Approvals

The current status of Statutory Approvals for the present proposal is provided hereunder:

Table 41: Status of Approvals

Nature of Approval	Issuing Authority	Current Status	Our Remarks
Environmental Clearance	Ministry of Environment, Forest & Climate Change (MoEF&CC)	NA	Since, Solar Power Projects fall under White Category, Environmental Clearance is not required. Only an intimation to the State pollution Control Board would suffice
Intimation to State Pollution Control Board	Rajasthan State Pollution Control Board	Intimated	Serentica Renewables India Private Limited (Promoter) vide its letter dated 07-10-2024, intimated the Rajasthan State Pollution Control Board regarding setting up of a 600 MW project under *Serentica Renewables India 9 Private Limited*
Project Registration	Rajasthan Renewable Energy Corporation Limited (RRECL)	Obtained vide Letter Reference No. RREC/Online/2024/Solar/Cap&O/Serentica-9-02577, dated 29-02-2024 for 600 MWac Solar Power Project	NA
Land NA Approval	Revenue Department, Government of Rajasthan	NA	As per Rajasthan Renewable Energy Policy, 2023, developer shall be permitted to set-up Power Project/ Farm on private agriculture land without the requirement of land