8.10 Working Capital Margin

Working Capital Margin envisaged for the project is Rs.11.79 crore, calculated @24.68% of total Working Capital Requirement of Rs.44.42 crore.

8.11 Project Cost Comparison

A project cost comparison is provided hereunder:

Table 50: Comparison with Other Solar Projects

Particulars	Company A	Company B	SRI9PL	Company C	Company D	Company E
Project Location	Bikaner, Rajasthan	Tumkur, Karnataka	Jaisalmer, Rajasthan	Banaskantha, Gujarat	Kutch, Gujarat	Kutch, Gujarat
Project Capacity	1400 MWdc	600 MWdc	840 MWdc	650 MWdc	421 MWdc	250 MWdc
Project Cost (excluding Land Cost & Soft Cost)	Rs.5194.08 crore	Rs.2342.37 crore	Rs.3141.23 crore	Rs.2567.22 crore	Rs.1467.66 crore	Rs.961.52 crore
Cost per MWdc	**Rs.3.71 crore**	**Rs.3.90 crore**	**Rs.3.74 crore**	**Rs.3.95 crore**	**Rs.3.49 crore**	**Rs.3.85 crore**

Source: LSI Internal Data

Our Comments:

- *The above costs are including GST.*
- *The cost estimated by the Company is comparable with other projects.*

9 MEANS OF FINANCE

The present project entails a capital outlay of ***Rs.3846.51 crore*** and is proposed to be funded in a mix of Promoters Contribution (including Offtakers Contribution) and Debt from Bank(s)/ Financial Institution(s) at a Debt-Equity Ratio of 4:1. Components of Means of Finance is provided as under:

Table 51: Components of Means of Finance

Particulars	**Rs. in Crore**
Promoters Contribution (including Offtakers Contribution)	769.30
Term Loan	3077.21
Total	**3846.51**
Debt-Equity Ratio	**4:1**

9.1 Promoters Contribution (including Offtakers Contribution)

The promoter's contribution (including offtakers contribution) for the project is estimated at ***Rs.769.30 Crore***. It is proposed to bring in the promoter's contribution as under:

Table 52: Phasing and Source of Promoters Contribution

Particulars	**Rs. crore**
Equity/ Debentures/ etc.	769.30
Offtakers Contribution	
Total	**769.30**

Source: Company Information

Our Comments:

Details of total commitment of SRSPL is given below:

Table 53: Total Commitment of SRSPL

Particulars		**USD Mn**
Total Commitment by Serentica Singapore for Phase 1,2 & 3 projects		800.00
Overall Infusion by Serentica Singapore		500.00
Infused in Projects		
SRIPL 1	74.13	415.00
SRIPL 3	69.61	
SRIPL 4	70.30	
SRIPL 5	103.63	
SRIPL 6	6.99	
SRIPL 7	22.95	
SRIPL 8	20.97	
SRIPL 9	46.43	
Used for growth (Connectivity Acquisition, GO Cost, Bid/ EMD BGs)		60.00

Particulars		USD Mn
Balance at Singapore (fund received in Aug'25)		25.00
Total funds available		**325.00 i.e., ~Rs.2883 crore**

Source: Company Information

SRI9PL is part of the Vedanta Group which is a multi-national conglomerate having its presence in various industries. Further, for offtake of power generated from the plant, the company has executed a Power Delivery Agreement with Vedanta Limited (VL) which is a CRISIL AA Rated entity.

Considering resourceful and well-established group, the promoters should be able to bring in the funds required for the proposed project.

Note:

- *As per Chartered Accountant Certificate dated 06th November'2025, bearing UDIN - 25574308BMJBOU2769, issued by M/s. R. R. Gupta & Co., an amount of Rs.510.39 crore has been incurred towards the project till 30th September'2025. Thus, out of the total envisaged Promoters Contribution of Rs.769.30 crore amount already infused towards the project is Rs.510.39 crore (being 66.34%). Balance amount of Rs.258.91 crore will be infused in due course of time.*
- *As construed from the commitment details shared by the Company, around Rs.2883 crore of funds is available with SRSPL for infusion into various projects. Thus, it will be able to bring in the requisite balance funds required for the project.*
- *The lenders may stipulate condition requiring the company to provide necessary undertaking:*
  - *That the amount invested into the project till date will not be withdrawn during the pendency of the loan with the bank.*
  - *Infusing the balance required contribution (including but not limited to any shortfall of funds by the off-takers/ captive users) from its own sources as well as undertake to bring funds for financing Cost overruns, if any*

9.2 Debt

The company in the present proposal envisages to raise Term Loan of **Rs.3077.21 crore**. Debt for the project is proposed to be raised in INR dominated Term Loan of Rs.2461.77 crore and USD dominated Term Loan of Rs.615.44 crore.

Table 54: Indicative INR dominated Terms of Debt

Particulars	Details
Rupee Term Loan	Rs.2461.77 crore
COD of the Project	30th June'2026

	Particulars	Details
Loan Assumptions	Drawl Period	24 months
	Moratorium from COD	12 months
	Repayment Period	228 months (19 years)
	Door to Door Tenor	264 months (22 years)
	Rate of Interest	8.75% (till COD) 8.25% (post COD)
	Repayment Starts	Qtr.1 FY28
	Repayment Ends	Qtr.4 FY46

Table 55: Indicative INR dominated Term Loan Repayment Sheet

Financial Year	%age of Repayment	Rs. Crore
2028	2.75%	67.70
2029	2.50%	61.54
2030	3.00%	73.85
2031	3.50%	86.16
2032	4.00%	98.47
2033	4.50%	110.78
2034	5.00%	123.09
2035	5.50%	135.40
2036	6.25%	153.86
2037	6.50%	160.02
2038	6.50%	160.02
2039	7.00%	172.32
2040	7.50%	184.63
2041	7.50%	184.63
2042	8.25%	203.10
2043	6.25%	153.86
2044	5.50%	135.40
2045	5.00%	123.09
2046	3.00%	73.85
Total	**100.00%**	**2461.77**

Table 56: Indicative USD dominated Terms of Debt

Particulars	Details	
Amount of Term Loan	Rs.615.44 crore	
COD of the Project	30th June'2026	
Loan Assumptions	**Particulars**	**Details**
	Drawl Period	9 months
	Moratorium from COD	12 months
	Repayment Period	228 months (19 years)
	Door to Door Tenor	249 months (20 years and 9 months)
	Rate of Interest	5.00% for the entire tenor of Loan
	Repayment Starts	Qtr.1 FY28
	Repayment Ends	Qtr.4 FY46

Table 57: Indicative USD dominated Term Loan Repayment Sheet

Financial Year	Rs. Crore
2028	18.39
2029	17.28
2030	21.43
2031	25.84
2032	30.52
2033	35.48
2034	40.74
2035	46.31
2036	54.38
2037	58.44
2038	60.40
2039	67.21
2040	74.42
2041	76.91
2042	87.43
2043	68.44
2044	62.24
2045	58.48
2046	36.26
Total	**940.58**

*Amount of Repayment of USD Dominated Term Loan is factored in post year-on-year exchange rate fluctuation of 3.30%.

10 RISK PERCEIVED & SWOT

10.1 Risk Perceived & Mitigation

Table 58: Critical Risk Factors & Mitigation

Risk Factor	Level of Risk	Risk Description
Promoters Experience	Low	The company is promoted by Serentica Renewables India Private Limited (SRIPL) and is part of the Vedanta Group which is a multi-national conglomerate having presence in various industries. SRIPL has an established track record in developing renewable power projects. Over the years, the promoters have executed projects having capacity of more than 0.50 GW with another 5 GW under pipeline. The present project is setting up Greenfield Renewable Solar Power Project having capacity of 840 MWdc/ 600 MWac located at Jaisalmer, Rajasthan Considering the experience of the group in successful implementation and operation of existing Renewable Energy Generation Projects, risk considered is Low.
Land Identification and Acquisition	Low to Moderate	The total estimated land requirement for the project is ~2300 acres. At present the Company has in its possession ~2138 acres, balance portion of land has been identified and the process of acquisition of the same is under progress. As informed by the Company, process of land acquisition will be completed by December'2025. Considering almost 93% of land is in possession of the Company and balance acquisition to be completed by December'2025, risk perceived is Low to Moderate.
Execution of Project Contracts	Low	The Company for successful implementation of the project have executed Engineering, Procurement and Construction Contract & Shared Infra and Evacuation Sharing Agreement with Serentica Renewables India Private Limited. O&M Contract will be executed before commissioning. Since, project implementation contracts have been executed, risk perceived is Low.

Risk Factor	Level of Risk	Risk Description
Equipment & Machineries	Low	The project is being set up by sourcing equipments from reputed OEMs. Solar PV Modules manufactured by Waaree Energies Limited are being used along with Inverters of Sineng Electric Co. Limited. As Equipment and Machineries sourced for the project are from OEMs of repute, risk perceived is Low.
Technology Risk	Low	The company is setting up the proposed Solar Power Plant based on the standard technology accepted across the Industry. Considering the above, Technology risk is considered Low.
Power Offtake	Low	The proposed project entails setting up a Solar Power Project having capacity of 600 MWac. The Company for offtake of power generated from the project have executed a Power Delivery Agreement (PDA) with Vedanta Limited for the entire installed capacity at a fixed tariff of $ Cents 3.05 per unit for a period of 25 years from COD. Since, the Company has tie-up to offtake the entire capacity of the project, risk perceived is Low.
Exchange Rate	Moderate	The project has exposure to foreign currency transactions primarily on account of tariff fixed in the PDA at USD per unit. Any adverse movement in USD to INR exchange rates may reduce the tariff converted to INR and consequently impact operating revenue and profitability. Thus, risk perceived is Moderate. ***Mitigation:*** *To mitigate the above risk, the Company proposes to undertake Hedging exercise.*
Group Captive Status	Moderate to High	For a power project to qualify as a 'Captive Generating Plant', it has to satisfy both the following conditions (i) the Captive User to hold at least 26% of Equity Share Capital with voting rights in the Power Producing Company and (ii) at least 51% of the aggregate electricity generated from the plant is consumed by the Captive User.

Risk Factor	Level of Risk	Risk Description
		The company for the proposed project has executed a Power Delivery Agreement with Vedanta Limited for offtake of the entire capacity, thus, fulfilling one of the conditions as specified in the Electricity Rules. However, the offtaker has till date not subscribed to Equity Share Capital in the power producer company i.e., in SRI9PL, instead it has invested an amount of Rs.125.00 crore as OCRPS. As informed by the Company, the above arrangement has been undertaken specifically to manage the shareholder structure and ensure the Serentica group maintains its strategic 51% ownership stake in the project company and the conversion of OCRPS into Pure Equity will be done near to commissioning of the project. Since, the project at present does not qualify to be termed as Captive Generating Plant, risk perceived is Moderate to High. Lender(s) to the project to obtain Conversion Certificate from the Company stating that the offtaker has complied with holding minimum 26% Equity Shareholding along with Voting Rights in the Company before Commissioning of the Project.
Generation Risk	Low	The company has carried out PVSyst and Energy Yield Assessment Report, the average PLF of the project basis the comes to 20.33% at P90 level for DC Capacity. The project has an average DSCR of 1.43 in the base case thereby having good margin from the lender's perspective. Thus, risk perceived is Low.
Time Overrun	Low	The project is in its advanced stage of implementation with almost the entire land required in possession of the company. Further, execution of project contracts has also been completed with deliveries and installation in progress. Envisaged COD of the project is 30th June'2026, the company has sufficient time to complete the project.

Risk Factor	Level of Risk	Risk Description
		Further, it is to be noted that, Vedanta Limited (offtaker) has provided approval for extension of COD to 22nd August'2026. Thus, risk perceived is Low.
Cost Overrun	Low	The company for implementation of the project has executed fixed price EPC and Common Infrastructure Sharing Agreements. Thus, risk perceived is Low.
Statutory Approval Risk	Low	The company at present has in its possession the requisite approvals required for the project. Balance approvals such as First Time Charging Approval, Commissioning Certificate will be obtained prior to COD. Thus, risk perceived is Low. ***Note:*** *As per Central Transmission Utility of India Limited, the Interim Date of Commissioning of Augmentation Infrastructure is 28-02-2026 and the final date is 22-08-2026. The company would be required to obtain Temporary General Network Access (GNA) Approval, prior to Project Commissioning in order to evacuate power before completion of Augmentation Infrastructure by Power Grid Corporation of India Limited.*
Fund Infusion Risk	Low	Out of the total envisaged Promoters Contribution of Rs. Crore, amount aggregating to Rs.510.39 crore has already been infused towards the project till 30th September'2025. Balance Promoters Contribution will be infused in due course of time. Promoters of the company are well established and resourceful, thus Fund Infusion Risk is Low.
Force Majeure	Low	The company proposes to take out a comprehensive insurance policy package during the construction/ operations period for the project for insurable Force Majeure Events. Thus, risk perceived is Low.

10.2 SWOT Analysis

Table 59: SWOT Analysis

Strengths	• SRIPL has an established track record in developing renewable power projects with over 0.50 GW of projects already commissioned and another 5 GW capacity of projects in pipeline • Almost entire land required for the project is in possession of the Company • Project implementation contracts have been executed • Power Delivery Agreement for entire capacity of the project have been executed • Equipments being installed in the project are from well-established and reputed OEMs • Requisite Statutory Approvals required at present stage of the project is in possession of the Company
Weaknesses	• The project is yet to qualify as 'Captive Generating Plant' basis the Electricity Rules • The project carries Foreign Exchange Fluctuation Risk • Solar Energy generation is dependent on Climate Conditions which cannot be harnessed during night and cloudy as well as stormy days
Opportunities	• Govt. of India's push towards development of renewable energy resources • Power deficit faced in the country offers opportunity in the power sector for renewable energy generation • There is favourable demand outlook for the solar power sector, driven by competitive tariffs, policy focus and initiatives by the commercial and industrial (C&I) consumers to reduce dependence on fossil fuels
Threats	• Generic threat of Economic Slowdown • Govt. policies to remain in force • Improvement in productivity and easy adoption of new technology may provide competition to solar power generation tariff in future

11 PROJECT FINANCIALS

11.1 Financial Assumptions

a. COD for the project has been envisaged as 30th June'2026.

Note:
Scheduled Commissioning Date of the project has been extended till 22nd August'2026 from earlier envisaged date of 30th June'2025 by the offtaker (i.e., Vedanta Limited).

b. PLF of the project

Particulars	Details
Annual Degradation	0.42%
DC Capacity (MW)	840.00
Net Energy Generation (P50) In GWh	1584.00
Net Energy Generation (P75) In GWh	1537.80
Net Energy Generation (P90) In GWh	1496.10
Sum (P50) In GWh	21.52%
Sum (P75) In GWh	20.90%
Sum (P90) In GWh	20.33%
Net PLF (P90)	**20.33%**

Our Comments:
- ***PLF:*** *PLF for the Project is based on PVsyst Report shared with us.*
- ***Annual Degradation:*** *Annual Degradation of 0.42% has been considered based for the project.*

c. Tariff Rates

The company for offtake of power generated from the project have executed a Power Delivery Agreement (PDA) with Vedanta Limited for a period of 25 years at a fixed tariff of $ Cents 3.05 per unit.

Our Comments:
- *For the purpose of Financial Projections, base rate of Rs.85.00 per USD has been considered. A year-on-year appreciation of 3.30% on exchange rate has been taken. Taking this into consideration USD to INR Conversion rate ranges from* ***Rs.93.70 per USD in FY2027 to Rs.173.63 per USD till FY2046 (end of repayment of Term Loan)****.*

- *The Company for the purpose of USD Appreciation have considered a year-on-year rate of 3.30%. A calculation of CAGE of USD Exchange rate for the period of year 2005 to 2024 is given below:*

Year	USD to INR	CAGR
2005	44.10	3.33%
2006	45.31	
2007	41.35	
2008	43.51	
2009	48.41	
2010	45.73	
2011	46.67	
2012	53.44	
2013	56.57	
2014	62.33	
2015	62.97	
2016	66.46	
2017	67.79	
2018	70.09	
2019	70.39	
2020	76.38	
2021	74.57	
2022	81.35	
2023	81.94	
2024	84.83	

As construed from the above table, CAGR for USD Appreciation in the past 20 years has been 3.33%, against which the Company has considered a year-on-year appreciation of 3.30%. Thus, within the range.

d. O&M Expenses

O&M Expenses for the project is given below:

Particulars	Unit	Details	Escalation %age	Details
Solar O&M Expenses	Rs. Crore/ MWdc/ Year	0.03	%age	3%

Our Comments:

- *O&M Contract for the present proposal will be executed closer to commissioning of the project.*
- *The pricing of O&M is in line with industry standards.*

e. Insurance Expenses

Particulars	Unit	Details
Insurance Expenses	%age of Net Block	0.15%

f. Deviation Settlement Mechanism (DSM) Charges

Deviation Settlement Mechanism charges, are fees or penalties applied to electricity generators and consumers who deviate from their scheduled power generation or drawal. For the purpose of Financial Projections, DSM Charges of 0.45% on Revenue has been considered.

g. ISTS Charges

An ISTS Charges of Rs.0.19 per unit of Electricity Generated. Calculation for the same is given below:

Particulars	Units	VAL, OD
PPA CUF		28.5%
SPV Name		SRIPL 9
ISTS PoC charges for allocation to States	₹ Cr. /month	68.30
LTA Quantum of State	MW	2,158
POC Withdrawal Charges payable	₹L/MW/ month	3.16
POC Withdrawal Charges payable	₹L/MW/ year	38
Contracted Capacity	MW	600
Monthly PoC charge applicable to customer for delay in operationalisation of connectivity	₹ Cr /month	18.98
Annual RE Generation as per external EYA report	MU	1,496
LTOA PoC Charges	₹/unit	1.52
12.50% of Transmission Charges	**₹/unit**	**0.19**

Our Comments:

As per Power Delivery Agreement executed with Vedanta Limited (i.e., the offtaker), all the charges post Delivery Point are to be borne by the offtaker. As informed by the Company, it is in the process of applying for waiver of the same. However, on a conservative basis, 12.50% of the total transmission charges has been considered as ISTS Charges in the financial projections.

h. Rates of Taxes

Particulars	Unit	Details
Basic Tax Rate	%age	22.00%
Add: Surcharge	%age	10.00%
Sub-Total	**%age**	**24.20%**
Add: Cess	%age	4.00%
Effective Tax Rate	**%age**	**25.17%**

i. Rates of Depreciation

Particulars	As per Companies Act	As per IT Act
Property, Plant & Equipment	4.32%	40.00%

j. Holding Levels

Particulars	Unit	Details
Trade Receivables	Months	2.00
Trade Payables	Months	1.00

k. Rate of Interests

Particulars	Unit	Details
ROI on Term Loan till COD on Rupee Term Loan	%age	8.75%
ROI on Term Loan post COD on Rupee Term Loan	%age	8.25%
ROI on USD Term Loan for the entire tenor	%age	5.00%
Interest on DSRA	%age	5.00%

Basis the above assumptions, financial projections for the project are drawn as under.

11.2 Projected Profit & Loss Account

Particulars	Rs. In Crore unless otherwise provided																			
	3/31/2027	3/31/2028	3/31/2029	3/31/2030	3/31/2031	3/31/2032	3/31/2033	3/31/2034	3/31/2035	3/31/2036	3/31/2037	3/31/2038	3/31/2039	3/31/2040	3/31/2041	3/31/2042	3/31/2043	3/31/2044	3/31/2045	3/31/2046
Revenue from Operations	320.92	439.76	452.35	465.30	478.61	492.29	506.36	520.81	535.67	550.95	566.64	582.78	599.36	616.40	633.91	651.91	670.40	689.41	708.93	729.00
Interest on DSRA	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02	4.02
Total Income	**324.94**	**443.77**	**456.37**	**469.32**	**482.63**	**496.31**	**510.37**	**524.83**	**539.69**	**554.96**	**570.66**	**586.79**	**603.37**	**620.41**	**637.92**	**655.92**	**674.42**	**693.42**	**712.95**	**733.02**
O&M cost of plant	18.29	25.09	25.84	26.62	27.42	28.24	29.09	29.96	30.86	31.78	32.74	33.72	34.73	35.77	36.85	37.95	39.09	40.26	41.47	42.72
Insurance	4.15	5.35	5.11	4.87	4.63	4.39	4.15	3.91	3.68	3.44	3.20	2.96	2.72	2.48	2.24	2.00	1.77	1.53	1.29	1.05
Land lease	5.68	7.75	7.94	8.14	8.34	8.55	8.77	8.99	9.21	9.44	9.68	9.92	10.17	10.42	10.68	10.95	11.22	11.50	11.79	12.09
DSM Charges	1.46	1.98	2.04	2.09	2.15	2.22	2.28	2.34	2.41	2.48	2.55	2.62	2.70	2.77	2.85	2.93	3.02	3.10	3.19	3.28
ISTS Charges	21.34	28.30	28.18	28.07	27.95	27.83	27.71	27.59	27.47	27.35	27.23	27.11	26.99	26.87	26.75	26.63	26.51	26.39	26.27	26.16
Total Expenses	**50.91**	**68.47**	**69.12**	**69.79**	**70.49**	**71.23**	**71.99**	**72.79**	**73.62**	**74.49**	**75.39**	**76.33**	**77.31**	**78.32**	**79.38**	**80.47**	**81.61**	**82.79**	**84.02**	**85.29**
EBIDTA	**274.03**	**371.29**	**383.24**	**395.51**	**408.12**	**421.07**	**434.36**	**448.02**	**462.05**	**476.45**	**491.25**	**506.44**	**522.05**	**538.07**	**554.53**	**571.43**	**588.79**	**606.61**	**624.92**	**643.72**
Depreciation	119.48	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17
Interest on Term Loan	174.91	231.95	226.18	220.88	214.36	207.17	197.60	187.31	175.71	162.95	147.87	132.70	116.84	99.79	81.29	62.01	43.55	28.68	15.13	4.44
Interest on Working Capital Loan	2.70	5.01	5.17	5.32	5.48	5.65	5.82	5.99	6.17	6.35	6.54	6.74	6.94	7.14	7.35	7.57	7.79	8.02	8.25	8.49
Profit Before Tax (PBT)	**-23.06**	**-24.84**	**-7.27**	**10.15**	**29.11**	**49.08**	**71.78**	**95.56**	**121.01**	**147.98**	**177.68**	**207.84**	**239.11**	**271.98**	**306.72**	**342.69**	**378.28**	**410.76**	**442.37**	**471.62**
Taxes	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	85.14	126.11	135.15	143.38	151.36	158.74
Profit After Tax (PAT)	**-23.06**	**-24.84**	**-7.27**	**10.15**	**29.11**	**49.08**	**71.78**	**95.56**	**121.01**	**147.98**	**177.68**	**207.84**	**239.11**	**271.98**	**221.58**	**216.58**	**243.13**	**267.38**	**291.01**	**312.88**

11.3 Projected Balance Sheet

Particulars	Rs. In Crore unless otherwise specified																				
	31-03-2026	31-03-2027	31-03-2028	31-03-2029	31-03-2030	31-03-2031	31-03-2032	31-03-2033	31-03-2034	31-03-2035	31-03-2036	31-03-2037	31-03-2038	31-03-2039	31-03-2040	31-03-2041	31-03-2042	31-03-2043	31-03-2044	31-03-2045	31-03-2046
Equities and Liabilities																					
Share Capital	747.40	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30	769.30
Reserves & Surplus	0.00	-23.06	-47.90	-55.17	-45.03	-15.92	33.16	104.94	200.50	321.51	469.49	647.17	855.01	1094.12	1366.10	1587.68	1804.26	2047.39	2314.77	2605.78	2918.66
Total Equity	**747.40**	**746.24**	**721.40**	**714.13**	**724.27**	**753.38**	**802.46**	**874.25**	**969.81**	**1090.81**	**1238.79**	**1416.47**	**1624.31**	**1863.42**	**2135.40**	**2356.99**	**2573.56**	**2816.69**	**3084.07**	**3375.08**	**3687.96**
Long Term Debt	2989.61	3077.21	2991.11	2912.29	2817.00	2705.00	2576.02	2429.76	2265.94	2084.24	1876.00	1657.54	1437.13	1197.59	938.54	677.00	386.48	164.17	-33.47	-215.03	-325.14
Trade Payable	0.00	5.65	5.71	5.76	5.82	5.87	5.94	6.00	6.07	6.14	6.21	6.28	6.36	6.44	6.53	6.61	6.71	6.80	6.90	7.00	7.11
Working Capital Loan	0.00	35.97	50.15	51.67	53.23	54.83	56.48	58.17	59.91	61.70	63.54	65.42	67.36	69.35	71.40	73.50	75.66	77.88	80.16	82.50	84.90
Total Equity & Liabilities	**3737.02**	**3822.40**	**3733.35**	**3631.56**	**3531.22**	**3432.43**	**3335.69**	**3239.56**	**3146.61**	**3055.83**	**2965.17**	**2876.50**	**2790.50**	**2705.17**	**2621.54**	**2538.55**	**2459.10**	**2383.12**	**2302.06**	**2208.66**	**2117.89**
Assets																					
Fixed Assets	3737.02	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19	3766.19
Less: Accumulated Depreciation	0.00	119.48	278.65	437.82	596.98	756.15	915.31	1074.48	1233.65	1392.81	1551.98	1711.15	1870.31	2029.48	2188.64	2347.81	2506.98	2666.14	2825.31	2984.47	3143.64
Net Fixed Assets	3737.02	3646.71	3487.54	3328.38	3169.21	3010.04	2850.88	2691.71	2532.54	2373.38	2214.21	2055.05	1895.88	1736.71	1577.55	1418.38	1259.22	1100.05	940.88	781.72	622.55
DSRA Account	0.00	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32	80.32
Cash & Cash Equivalents	0.00	84.63	128.22	200.79	274.31	350.06	428.78	512.92	603.25	701.13	799.44	917.21	1063.17	1221.26	1392.68	1511.20	1595.71	1774.98	2003.14	2270.98	2632.12
Trade receivable	0.00	53.41	72.29	74.36	76.49	78.68	80.93	83.24	85.61	88.06	90.57	93.15	95.80	98.52	101.33	104.20	107.16	110.20	113.33	116.54	119.84
Total Assets	**3737.02**	**3865.07**	**3768.36**	**3683.84**	**3600.32**	**3519.09**	**3440.90**	**3368.18**	**3301.72**	**3242.88**	**3184.54**	**3145.72**	**3135.17**	**3136.81**	**3151.87**	**3114.10**	**3042.41**	**3065.54**	**3137.66**	**3249.55**	**3454.83**

11.4 Projected Cash Flow Statement

Particulars	Rs. In Crore unless otherwise specified																				
	31-03-2026	31-03-2027	31-03-2028	31-03-2029	31-03-2030	31-03-2031	31-03-2032	31-03-2033	31-03-2034	31-03-2035	31-03-2036	31-03-2037	31-03-2038	31-03-2039	31-03-2040	31-03-2041	31-03-2042	31-03-2043	31-03-2044	31-03-2045	31-03-2046
Cashflow from Operations																					
EBITDA	0.00	274.03	371.29	383.24	395.51	408.12	421.07	434.36	448.02	462.05	476.45	491.25	506.44	522.05	538.07	554.53	571.43	588.79	606.61	624.92	643.72
Tax	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	85.14	126.11	135.15	143.38	151.36	158.74
Changes in Working Capital	0.00	-47.76	-18.82	-2.02	-2.07	-2.13	-2.19	-2.25	-2.31	-2.37	-2.44	-2.51	-2.57	-2.64	-2.72	-2.79	-2.87	-2.95	-3.03	-3.11	-3.19
Total CFO	0.00	226.26	352.47	381.22	393.44	405.99	418.88	432.12	445.71	459.68	474.02	488.74	503.87	519.40	535.36	466.60	442.45	450.69	460.21	470.45	481.78
Cashflow from Investing																					
DSRA	0.00	-80.32	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Capex	2508.50	29.17	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Total CFI	-2508.50	-109.49	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Cashflow from Financing																					
Proceeds from Equity	355.06	21.90	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Proceeds from Debt	2153.44	87.59	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00	0.00
Repayment of Debt	0.00	0.00	-86.09	-78.83	-95.28	-112.00	-128.99	-146.26	-163.82	-181.70	-208.24	-218.46	-220.41	-239.54	-259.05	-261.54	-290.52	-222.30	-197.64	-181.56	-110.11
Interest on Term Loan	0.00	-174.91	-231.95	-226.18	-220.88	-214.36	-207.17	-197.60	-187.31	-175.71	-162.95	-147.87	-132.70	-116.84	-99.79	-81.29	-62.01	-43.55	-28.68	-15.13	-4.44
Working Capital Loan	0.00	35.97	14.17	1.52	1.56	1.60	1.65	1.69	1.74	1.79	1.84	1.89	1.94	1.99	2.05	2.10	2.16	2.22	2.28	2.34	2.40
Int of WC Loan	0.00	-2.70	-5.01	-5.17	-5.32	-5.48	-5.65	-5.82	-5.99	-6.17	-6.35	-6.54	-6.74	-6.94	-7.14	-7.35	-7.57	-7.79	-8.02	-8.25	-8.49
Total CFF	2508.50	-32.14	-308.88	-308.65	-319.92	-330.24	-340.16	-347.98	-355.38	-361.79	-375.71	-370.98	-357.91	-361.32	-363.94	-348.08	-357.94	-271.43	-232.05	-202.60	-120.64
Total Cashflow	0.00	84.63	43.59	72.57	73.52	75.75	78.72	84.14	90.33	97.88	98.31	117.77	145.96	158.09	171.42	118.52	84.51	179.27	228.16	267.85	361.14

11.5 Projected DSCR

Particulars	Rs. In Crore unless otherwise specified																			
	31-03-2027	31-03-2028	31-03-2029	31-03-2030	31-03-2031	31-03-2032	31-03-2033	31-03-2034	31-03-2035	31-03-2036	31-03-2037	31-03-2038	31-03-2039	31-03-2040	31-03-2041	31-03-2042	31-03-2043	31-03-2044	31-03-2045	31-03-2046
PAT	-23.06	-24.84	-7.27	10.15	29.11	49.08	71.78	95.56	121.01	147.98	177.68	207.84	239.11	271.98	221.58	216.58	243.13	267.38	291.01	312.88
Dep	119.48	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17	159.17
Interest on LT debt	174.91	231.95	226.18	220.88	214.36	207.17	197.60	187.31	175.71	162.95	147.87	132.70	116.84	99.79	81.29	62.01	43.55	28.68	15.13	4.44
Total	271.33	366.27	378.07	390.19	402.64	415.42	428.55	442.03	455.88	470.10	484.71	499.71	515.11	530.93	462.04	437.75	445.85	455.22	465.31	476.48
Repayment	0.00	86.09	78.83	95.28	112.00	128.99	146.26	163.82	181.70	208.24	218.46	220.41	239.54	259.05	261.54	290.52	222.30	197.64	181.56	110.11
Interest on LT debt	174.91	231.95	226.18	220.88	214.36	207.17	197.60	187.31	175.71	162.95	147.87	132.70	116.84	99.79	81.29	62.01	43.55	28.68	15.13	4.44
Total Debt Service	174.91	318.04	305.00	316.16	326.36	336.16	343.85	351.13	357.41	371.19	366.32	353.11	356.37	358.85	342.83	352.53	265.86	226.32	196.69	114.55
DSCR	1.55	1.15	1.24	1.23	1.23	1.24	1.25	1.26	1.28	1.27	1.32	1.42	1.45	1.48	1.35	1.24	1.68	2.01	2.37	4.16
Average DSCR	1.43																			
Minimum DSCR	1.15																			

11.6 Levelized Cost of Electricity

Particulars	Discount Rate	31-03-2027	31-03-2028	31-03-2029	31-03-2030	31-03-2031	31-03-2032	31-03-2033	31-03-2034	31-03-2035	31-03-2036	31-03-2037	31-03-2038	31-03-2039	31-03-2040	31-03-2041	31-03-2042	31-03-2043	31-03-2044	31-03-2045	31-03-2046	31-03-2047	31-03-2048	31-03-2049	31-03-2050	31-03-2051
Initial Capital Expenditure		375440	000	000	000	000	000	000	000	000	000	000	000	000	000	000	000	000	000	000	000	000	000	000	000	000
Annual Operating Costs		5091	6847	6912	6979	7049	7123	7199	7279	7362	7449	7539	7633	7731	7832	7938	8047	8161	8279	8402	8529	8660	8797	8939	9086	000
Total		380531	6847	6912	6979	7049	7123	7199	7279	7362	7449	7539	7633	7731	7832	7938	8047	8161	8279	8402	8529	8660	8797	8939	9086	000
	7.74%	100	093	086	080	074	069	064	059	055	051	047	044	041	038	035	033	030	028	026	024	023	021	019	018	017
Discounted Value		380531	6355	5954	5580	5232	4907	4603	4320	4056	3809	3578	3362	3161	2972	2796	2631	2476	2332	2196	2069	1950	1839	1734	1636	000
Sum Value		460078																								
Estimated Electricity Generation		11230	14897	14834	14771	14708	14645	14583	14520	14457	14394	14331	14268	14206	14143	14080	14017	13954	13892	13829	13766	13703	13640	13577	13515	13453
Discounted Value		11230	13827	12779	11811	10916	10089	9324	8617	7963	7359	6801	6285	5808	5367	4959	4582	4234	3912	3615	3340	3086	2851	2634	2434	2249
Sum Value		166072																								
Levelized Cost of Electricity		277																								

11.7 Sensitivity Analysis

Particulars	Average DSCR	Minimum DSCR
Base Case DSCR	1.43	1.15
PLF Reduced by 5%	1.37	1.09
Base Tariff Rate Reduced by 5%	1.37	1.08
USD Appreciation Rate Reduced by 50%	1.22	1.05
O&M Cost increased by 10%	1.43	1.14
ROI increased by 2%	1.33	1.00

Our Comments:

As seen from the above table, the company would be able to serve its debt obligations in all the adverse situation. Further, cushion is also available to the lender(s) in the form DSRA built in the project.

12 CONCLUSION & QR CODE

12.1 Conclusion & QR Code

Limitations & Disclaimer

We understand that any prospective operational projection is generally based on expectations of the competitive and economic environments, market dynamics, and other factors that may impact upon the future operations of the project. The assumptions used in the preparation of the projections are based on present circumstances, as to both the most likely set of conditions and the course of action the organisation is most likely to take. In arriving at the financial forecasts, key assumptions have been consistently applied during the estimation period and to the best of our knowledge no factors that may be relevant have been omitted. However, it is usually the case that some events and circumstances do not occur as expected or are not anticipated. Therefore, actual results during the forecast period may differ from that forecasted and such differences may be material.

We have not verified legal issues pertaining to land, any encumbrances, or statutory issues, if any. We have also not verified legal cases filed by/against the company and its implication on its viability. Banks/Lenders may take note of the same at their end and may stipulate suitable pre/post disbursement conditions to safeguard their interests for recovery of dues and/or timely servicing of loan instalments and interest by the company in future.

Important Findings and our Observations

Based on analysis and assessments in the preceding chapters, the proposed project of ***Serentica Renewables India 9 Private Limited*** may be considered to be Technically Feasible and Financially Viable, subject to fulfilment of the underlying basis and assumptions outlined in the previous section(s) of this report.

Considering the projected financial performances which are based on the various assumptions, the company is expected to meet its debt serving obligations towards the project while generating adequate returns well in excess of the cost of borrowing. This is however, subject to the company achieving the projections within the time frame as cited in projections.

Technical Inputs by: Mr Nilanjan Sen	Prepared by: Mr. Rahul Begwani
Date: 24-11-2025 Place: Kolkata	***For LSI Financial Services Private Limited*** ***Authorized Signatory***